SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:24AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

) . 04-0120F4
Diary #: Const Calendar Day: Date: -Jul-

y 559 y 781 . 25-Jul 2014. Frld.ay 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  12:00 pm 12:00 am Break: 03:00 Over Time: 01:00
Federal ID:

Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition clear, cool

Working Day If no, explain:

Diary:

Dispute
General Comments
Track progress of FWS mechanical piping installation along the bike path from a night closure of the #5 =
lane of the EB bridge. Misc MEP paperwork and write diaries.
04-0120F4 Bid ltem: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 5.00 0.00 0.00 5.00 D
Plumber/Pipefitter FOR TOM COLOMBO 4.00 0.00 0.00 4.00 D
Diary: Dispute
Compressed Air Piping. 126  0-000-000.126
The FWS crew, including Josh Johnson and Tim Esquivel, arrived at Pier 7 and went on shift at 2200 on
July 25, 2014. The crew spent an hour mobilizing equipment, then mobilize to a closure of the #5 lane of
the EB bridge at 2300, establishing themselves in the lane closure at 0000 on July 26, 2014. The crew
worked on tighening the untility outlets noted as leaking during the pressure testing until 0400, then
demobilized back to Pier 7, going off shift at 0500. Tom Colombo went off shift at 0200.
Ken Chan was the overnight inspector for CT. This diary is as follows:
Crew started the work at 12:05am at SAS, the work was to apply threads and pipe sealing to each valve
along the side of the bike path pedestal. Crew was off the bridge by 4:00am.
All equipment used by the crew this shift will be paid as CIC under CCO 354.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC
Di ary: Dispute
Dehumidification System 128  0-000-000.128 =
FWS/ABF sent the as-built shop drawings for the dehumidification system as Submittal 3085R00.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 559  Date: 25-Jul-2014 Friday

04-0120F4 Bid Item: 129 0-000-000.129 BOOSTER PUMP STATION
F.W. SPENCER AND SON, INC

The FWS crew, including Josh Johnson, took 3 hours to mobilize to and demobilize from the bridge. In
addition, the pipefitter's union agreement gives them 8 hours of pay for 7 hours, and a 12% hour shift
differential for night work. Tom Colombo spent 1.5 hours to mobilize to the bridge, then went off shift at
0200 (no demobilzation).

The crew used a light tower and a port-a-potty on a trailer which will be paid under CCO 354 via monthly
invoice. In addition, the three crew trucks used in the night's operations will be paid under CCO 354.

Di ary: Dispute
Booster Pump Delivery 129  0-000-000.129 =
FWS/ABF delivered the touchup paint for the booster, and sent a transmittal memorializing the delivery.

The material was accepted and given to CT bridge mainetnance.

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences

CERTIFIED COATINGS COMPANY

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY

Painter JNM GENIER VALDES 8.00 0.00 0.00 8.00 D

Painter APP Victor Ruiz 8.00 0.00 0.00 8.00 D

Di ary: Dispute
PS-22 Similars 001 0-MSI-EFA.187 —
Victor Ruiz and Genier Valdes spent the shift painting the PS-22 along the IB barrier of the WB bridge
between PP 126 and Hinge A. The PS-22 similars were installed to support the DIP during the connection
to the Skyway piping per the direction given in the response to RFI 3485R02.

CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Di ary: Dispute
Mechanical Change of 001 O0-FWS-ELS.354 —~
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